
PAYLOAD MAJOR EVENTS and MOVE SCHEDULE
January 11 - February 14, 1998

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

January 11 January 12 January 13 January 14 January 15 January 16 January 17

January 18 January 19 January 20 January 21 January 22 January 23 January 24

January 25 January 26 January 27 January 28 January 29 January 30 January 31

February 1 February 2 February 3 February 4 February 5 February 6 February 7

February 8 February 9 February 10 February 11 February 12 February 13 February 14

STS-89 (SPHB-DM) Orb
IVT Task 2 (MVAK)

STS-90 Gas beam
installation

STS-87 Exp Integ. GSE
logistics move to SSPF

STS-89 (SPHB-DM)
Final Stow (MVAK)

Holiday STS-87 Exp Integ. Hard-
ware logistics move to
SSPF

STS-89 Launch

STS-90 payload instal-
lation into canister

STS-90 Transfer payload
to OPF

STS-89 Landing at SLF

STS-89 (SPHB-DM) payload
removal

STS-89 (SPHB-DM) payload
transfer to SSPF

STS-89 tunnel removal from
canister / transfer to stand

STS-89 (SPHB-DM)
transfer to SSPF

Happy Val-
entine’s
Day

STS-90 (Spacelab) closeout

STS-89 Launch countdown

STS-89 (SPHB-DM) o...

STS-89 payload de-int...

STS-90 orbiter integrated test (OPD) (U/R)

SPHB-DM de-integrationSTS-90 GAS Can installation

STS-90 GAS Can IVT STS-90 orbiter/payload integrated ops

STS-90 orbiter/payload integrated ops

SPHB-DM de-integration

Tuesday, January 13, 1998


